
1. Progress of repair works for the buildings constructed by Leopalace21

(unit: room)

Nº of rooms

requiring

repairs

Nº of rooms

with repairs

completed

15,283 7,641 120,248 104,898 39,066

23,802 5,983 96,022 90,427 2,668

39,085 13,624 216,270 195,325 41,734
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‐

‐

‐
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Nail Series / Six Series *
1

Total

As of November 30, 2020

Apartment Series
Nº of

buildings

Nº of buildings

containing

obvious defects

Nail Series and Six Series are the apartment series subject to priority investigations

Gold Nail, New Gold Nail,

Gold Residence, New Silver Residence, New Gold Residence,

Special Steel Residence, Better Steel Residence, and Con Grazia

The Other Series are the apartment series subject to investigations in addition to Nail and Six Series
These refer to the 42 apartment series which we identified for investigations, apart from those series subject to priority

investigations.

The number of rooms which were suspended for tenant recruitment due to the construction defects have been

decreased to 36,986 rooms from about 50,000 rooms as of the end of July 2020.

The Other Series *
2

 
Total

Grand Total

Leopalace21 announces the following progress for November 2020.

Nº of all rooms

which

corresponds to

Nº of buildings

containing

obvious defects

The number of rooms requiring repairs is calculated by reducing the number of rooms with no obvious defects from the

number of all rooms which corresponds to the number of buildings containing obvious defects.

The number of rooms requiring repairs includes the rooms for which investigations are not completed because of the

tenant occupancy reasons even though the investigations by the building have been completed.

There are 16,457 buildings containing minor defects, of which the number of rooms with repairs completed is 19,871.

The numbers are subject to change because they are preliminary.

We have completed the consultation with the specified administrative agencies for 12,812 buildings against the

targeted 13,624 buildings which we planned to complete by the end of December 2020. The number of rooms

corresponds to 12,812 buildings is 202,969.

We have completed 1,633 rooms against 2,000 rooms which we planned between September and end of

December 2020.

2.  Progress of consultation with the specified administrative agencies, repair plan and the

     number  of vacant rooms suspended for recruitment, which we disclosed on August 28, 2020


